



TTM Status update Q2-Q3 2007

Ruben van Staveren <ruben@ripe.net>



TTM Status update Q2-Q3 2007

- Status of the grid
 - 93 enlisted
 - 62 active
- Platform recently upgraded
- effort in IS currently focussed on futures of the services
- and upgrading of other IS platforms




TTM Status update Q2-Q3 2007

- New boxes since last update
 - tt144 (ISC, Redwood City, US)
 - tt147 (Nucleo de Informação, São Paulo, BR)
- Decomissioned boxes
 - tt84 (XO Communications Inc, Reston, US)
- Current running projects
 - TTM in the Russian Federation
 - Troubles with Moscow antenna have been resolved
 - Rostov coming up next.
 - An installation in Chernogolovka (Черноголовка)
 - TTM in South America.
 - 3 done, 3 to go



TTM Status update Q2-Q3 2007

TTM status last 12 months





TTM Status update Q2-Q3 2007

- Ticket handling was moved from IT to IS
 - learning curve, people have been trained, handling speed should be back to usual at next RIPE meeting.
- Test antenna kits too before shipping
 - lesson learned from Moscow installation
 - antenna kits getting more and more popular where previously it was done ad-hoc.



TTM Status update Q2-Q3 2007

- Plans...
 - Reduce amount of boxes in maintenance status
 - Upgrade existing test boxes to newer software versions
 - less legacy systems in the field
 - Announce deployment of new boxes to other users of the grid than just the host.
 - Important for the DNSMon user base too!
 - on demand or periodical newsletter ?
- We improved the software, now we improve the service

Questions?

